
Texas Brine Company, LLC Daily Update – 2/13/13 
Fifth Amendment to the Declaration of Emergency and Directive dated 12/7/12 and Amended Fifth Amendment 

issued on 1/14/13 

 

Per the requirement in the Fifth Amendment, the daily update on progress in implementing all Directives is 

provided below: 

1. Directive 1: 

a. The temporary geophone installed on 12/14/12 continues to work and generate data which is being 

reported as required.  The work plan required by the Directive was submitted on 12/15/12 with 

additional information being provided on 12/19/12 in response to DNR’s follow up question.   

b. The vibro-seismic study at the TBC facility with U. of Houston’s mini-vibe unit area seismic activity 

has been completed; The U. of Texas’ “T-Rex” vibe truck work is also completed; the temporary 

geophone array was reinstalled in the 480’ geophone well on 1/19/13.     

c. A permanent geophone plan was submitted to DNR by MEQ on 1/4/13.  DNR has approved the 

permanent geophone array design and it is on order.  The installation began 02/11/13 and is 

expected to be complete later this week.  

2. Directive 2a-e (Amended Fifth Amendment): Given DNR’s issuance of an amended Fifth Amendment on 

1/14/13, the requirements of this Directive have changed.  TBC has work underway to address the 

requirements of Directive 2 a-e. 

a. 3D seismic planning continues; Land access approval work and field surveying is underway.  Survey 

and drilling work began 02/08/13 and is approximately 27% (Survey) and 5% (Drilling) completed to 

date; Landowner access approval remains a concern. 

b. OG 1 hanging strings were removed on 1/12/13 & 1/13/13; A cement bond log (CBL) and variable 

density log (VDL) were completed on 1/15/13; The design of the temporary geophone has been 

approved by DNR, Shaw, and Itasca and is scheduled to be installed the week of 2/11/13; The design 

of the permanent down-hole geophone will follow. 

c. Approval of the EUA from Office of Coastal Management (OCM) was received on 1/15/13 to allow 

work to upgrade and raise the Rig Road as needed for multiple reasons; Construction of the location 

for G-03 (1000’ geophone well) continues; Conductor casing was installed on 1/31/13; The 13-3/8” 

casing was cemented in on 2/6/13; Drilling and coring of the well continues with a current depth of 

approximately 1017 feet.  Drilling is scheduled to be complete by week’s end.  

d. Modifications to the pressure monitoring systems for OG 1, OG 2, OT 9, and OT 10 brine wells have 

been made and cavern pressures were reported to DNR and AP OEP starting 1/15/13 and will 

continue. 

e. OG 2-VSP was completed on 1/14/13 and is being analyzed; The sonar survey was conducted on this 

well on 1/10/13; A CBL was done on this well on 1/15/13; The work-over on this well has been 

completed; OCC and DNR agreed to return the well to service which was done on 1/25/13. 

3. Directive 3: 

a. TBC and its consultant submitted the work plan for the additional MRAA monitor wells on 12/28/12; 

Comments were received from DNR on 1/5/13 and are being reviewed.  A revised work plan was 



submitted on 1/10/13.  DNR responded with comments on Installation of the additional monitor 

wells on 1/12/13. 

b. Installation of the  MRAA 03 D&M wells began on 1/14/13 and for location MRAA 01 D&M wells on 

1/16/13; MRAA 03 was plugged on 1/21/13 as a result the changes on OG 3 well pad on 1/18/13 

and 1/19/13; An engineering assessment on the stability of the OG 3 well pad is being done and we 

are awaiting the results; Work continues on MRAA 01 D&M wells and they are now ready to be 

sampled;  Analysis of drilling logs and core samples is underway to assist in determining the depth to  

set MRAA 02 D&M casing/screens and  future  location of MRAA 03 will be scheduled in the near 

future; DNR granted a  30 day extension of the 1/31/13 deadline in Directive 3 because of these 

conditions.   

4. Directive 4: 

a. TBC and consultants submitted a work plan required by this Directive on 12/28/12.   

b. The VSP on OG 3A was completed on 1/12/13; The VSP on OG 1 was completed on 1/16/13; Results 

from both are being analyzed; VSProwess continues to work on this on an expedited basis and 

expects to have some preliminary results next week; A update conference call on the status of this 

work was held on 2/5/13. 

5. Directive 5: 

a. TBC submitted the first daily report on 12/12/12 for OG 1 pressure monitoring as required.  These 

will be submitted daily going forward 

6. Directive 6: 

a. TBC submitted the first daily report on 12/12/12 for OG 2 pressure monitoring as required.  These 

will be submitted daily going forward. 

7. Directive 7: 

a. The professional engineer’s report was submitted 02/06/2013. 
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